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FARADAY FUTURE
TRANSPORTATION INVESTMENT

• $48 MILLION ESTIMATED IMPROVEMENTS
– RECONSTRUCT I-15/US 93 INTERCHANGE (GARNET 

I/C)
– WIDEN US 93 FOR 5 MILES NORTH OF GARNET I/C
– CONSTRUCT A SINGLE LEFT TURN FLYOVER INTO THE 

APEX INDUSTRIAL CENTER FROM NB US 93
– RE-ALIGN SR 604 FRONTAGE ROAD

• ANTICIPATE ENVIRONMENTAL 
CLEARANCE/PRELIMINARY ENGINEERING IN 2016

• ANTICIPATE CONSTRUCTION STARTING IN 2017 
THROUGH DESIGN-BUILD PROJECT



FARADAY FUTURE
TRANSPORTATION INVESTMENT
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FEDERAL FUNDING UPDATE

• FIXING AMERICA’S SURFACE 
TRANSPORTATION (FAST) ACT SIGNED 
DECEMBER 4, 2015

• FFY 16 APPROPRIATIONS BILL PASSED

• ADDRESSES $2.1 BILLION IN UNUSED 
EARMARKS; NEVADA’S REMAINING 
EARMARKS WERE NOT AFFECTED SINCE MORE 
THAN 10% WAS USED ALREADY



AUTOMATED VEHICLE 
POLICY WORKSHOP

GOVERNOR SANDOVAL ADDRESSES PARTICIPANTS 
AT THE JANUARY 5th EVENT HELD IN LAS VEGAS



TRANSPORTATION ROUND TABLE
W/ US DOT SECRETARY FOXX

SECRETARY FOXX ADDRESSES PARTICIPANTS AT THE JANUARY 8th

EVENT HOSTED BY THE LAS VEGAS 
CHAMBER OF COMMERCE



PROJECT UPDATES

• 50 CONSTRUCTION STAFF MOBILIZED TO THE INTERIM 
PROJECT OFFICES

• PROJECT DESIGN PACKAGES AND SEGMENTS ARE 
PROGRESSING

• GEOTECHNICAL BORINGS AND UTILITY LOCATION 
(“POTHOLING”) COMMENCED THROUGH MARCH 2016

• PROJECT NEON GROUNDBREAKING EVENT TENTATIVELY SET 
FOR THURSDAY, APRIL 7TH, AT SYMPHONY PARK

• CONSTRUCTION COMMENCES SPRING 2016; 
CONSTRUCTION-BASED LANE CLOSURES ON I-15 
ANTICIPATED IN 2018

• PROPERTY ACQUISITION CONTINUING



PROJECT UPDATES



PROJECT UPDATES

• DOUGLAS COUNTY REQUEST FOR TRAFFIC 
SIGNAL AT AIRPORT ROAD AND US 395

– MET WITH COUNTY MANAGER AND PUBLIC 
WORKS STAFF RECENTLY

– OFFSET RIGHT TURN LANE SAFETY PROJECT IN 
DEVELOPMENT WILL BE DEFERRED

– NDOT WILL LOOK STUDY FEASABILITY OF A 
ROUNDABOUT PROJECT AT THIS INTERSECTION

– NDOT STAFF WILL LEAD PUBLIC OUTREACH 
EFFORTS IN COORDINATION WITH THE COUNTY



RENO SPAGHETTI BOWL UPDATE

• RENO TRAFFIC STUDY HAS COMMENCED

• INTERIM IMPROVEMENTS WILL BE IDENTIFIED 
ABOUT MIDWAY THROUGH THE STUDY

• THE RFP FOR THE SEPARATE BRAIN-STORMING 
“CHARRETTE” FOR RENO SPAGHETTI BOWL 
INTERCHANGE WAS ISSUED AND A SERVICE 
PROVIDER WILL BE SELECTED SOON.



US EPA STORMWATER UPDATE

• VIDEO-CONFERENCE HELD JANUARY 7TH, 2016

• DRAFT CONSENT DECREE COMMENTS 
REVIEWED

• FINAL DRAFT ANTICIPATED SOON



RECENT SETTLEMENTS & VERDICTS

• NO SETTLEMENTS EXPECTED AT JANUARY 
2016 BOE



QUESTIONS?


